

ACTIVITIES OF SHIP BUILDING

Ship building division deals with acquisition of Dredgers, Tugs, Survey Launches, Multi purpose vessels, Booster stations and other capital equipment viz. MS pipelines & floaters, self floating pipe lines etc.

Broad activities includes, preparation of technical specifications and tenders, floating of tenders, techno-commercial evaluation of offers and finalization, obtaining approvals, preparation of ship building contract, plan approval, ship building construction supervision at yard, monitoring of finances during construction, tests & trials supervision, delivery protocols and related documents, delivery and acceptance of vessels, post delivery and guarantee issues etc.

DCI does not receive any budgetary support from the Government. Based on the approved outlay for five year plans, the acquisitions is divided into Annual Plans for each financial year and approval of the Government is then sought for the outlay of each year. The performance of DCI is regularly monitored by the Government, with reference to the approved outlay and MOU targets.

ACQUISITION OF VESSELS

DETAILS OF CONTRACTS CONCLUDED

Tender No.	Item / Nature of work	Mode of tender enquiry	Dt. of publication of NIT	Type of bidding (single / two bid system)	Last date for receipt of tender	No. of tenders received	No. & names of parties qualified after tech. evaluation	No. & names of parties not qualified after tech evaluation	Whether contract awarded to lowest tender/evaluated L1	Contract No. & date	Name of contractor	Value of contract	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
TD/SB / 0801	Design, Construction and Supply of three TSHDs of each 5000 Cu.m Capacity	Global Tender	01.09.08	Two bid system	25.11.08	2	IHC Dredgers B.V., The Netherlands	HSL, Visakha - patnam	Single technically qualified tender.	a) 29.04.10 for DCI DR - XIX (Yard No: 1264) b) 29.04.10 for DCI DR - XX (Yard No: 1265) c) 24.02.11 for DCI DR - XXI (No: 1266)	IHC Dredgers B.V, The Netherlands	a) Euro 77,480,000 b) Euro 72,465,000 c) Euro 73,910,000	a) 29 months - Dec'12 b) 35 months - June'13 c) 41 months - Oct'14.

Procurement of three TSHDs of each 5500 cu m capacity

"In accordance with the approval of Government vide MoS letter PO-28028/3/2004-DCI dt. 09.04.10, Ship building contract was signed on 29.04.10 separately for 2 TSHDs of each 5500 cum capacity at a contract price of Euro 77,480,000 & Euro 72,465,000 with a delivery period of 29 months and 35 months ex-yard respectively from the date of effectiveness of the Contract. Contracts became effective on 06.07.2010, the date of receipt of first stage payment by the Yard. Delivery of the dredgers is scheduled in Dec'12 & June'13.

2. Contract for third TSHD was signed on 24.02.11 with IHC Dredgers B.V, The Netherlands at a contract price of Euro 73,910,000 with a delivery period of 41 months ex-yard from the date of effectiveness of the Contract. Contract became effective on 05.05.2011, the date of receipt of first stage payment by the Yard. Delivery of the dredger is scheduled in Oct'14.

Specification of T S H Ds order with IHC Dredges B.V. The Netherlands.

Length overall	---	114.00 m approx.
Breadth moulded	---	21.30 m
Depth moulded	---	7.50 m
Draft dredging	---	6.50 m
Hopper Capacity	---	5500 m3
DWT all told	---	8650 tons
Suction pipe dia	---	2 X 700 mm
Max. dredging depth	---	25 m
Fuel	---	HFO
Propulsion power	---	2 X 4100 kW
Generator power	---	2 X 1200 kW
Speed	---	14.1 Knots
Shore pumping distance	---	2500m
Rain bowing distance	---	100 m
Accommodation	---	35 persons